DESIGN PANEL NO. 57 4-23-98

SIGNAL CONDITIONING EQUIPMENT FINAL DESIGN REVIEW - Mike Harkins

TOPICS
Signal Conditioning Equipment
Gateway Custom Equipment
Specifications
Reliability
Design Verification Test
ILMF Responsihility
Fabrication Schedule

Cost Estimate

ACTIONS ACTIONEE DUE DATE  STATUS

No actions required

Approved



DESIGN PANEL NO. 57 4-23-98

REDUNDANCY MANAGEMENT PHASE 1 THREAD DP1 Atlas - Jack Blackledge

TOPICS

This Thread devel ops the Atlas Redundancy Management using the System and Subsystem Integrity infrastructure developed in Thor. The Thor delivery

defined the means for transmitting/logging, and displaying Subsystem health and performance information. For Atlas, subsystem failure indications will be
collected and active/standby switchovers will be commanded. The set configurability capability will be extended to include the capability to add and remove
subsystems from atest set and update the System Configuration Table (SCT). During Atlas the mechanisms for supporting application software redundancy

will be defined, but not implemented.

ACTIONS ACTIONEE DUE DATE  STATUS

No actions required

Approved pending updates.



